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EXECUTIVE SECRETARN6
March 7, 2001

VIA HAND DELIVERY

Mr. David Waddell, Executive Secretary
Tennessee Regulatory Authority

460 James Robertson Parkway
Nashville, Tennessee 37243-0505

Re: Complaint by AT&T Regarding the Delivery of Calling Name Services
by BellSouth Telecommunications, Inc.
Docket No. 00-00971
Dear Mr. Waddell:
Enclosed are the original and thirteen copies of a status report to X0
Communications, MC! and Time Warner with an updated time line for the BellSouth

CNAM Ten-Digit Global Title Translations Project.

Copies of the enclosed are being provided to counsel of record for all parties.

ery truly yours,

Guy M. Hicks -

GMH/jem

Enclosure
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BeliSouth Telecommunications, Inc. Guy M. Hicks
333 Commerce Street, Suite 2101 General Counsel
Nashville, TN 37201-3300

guy.hicks@bellsouth.com 615214 6301
Fax 615 214 7406
March 7, 2001

Dana Shaffer, Esquire

X0 Communications, Inc.
105 Malloy Street, #100
Nashville, Tennessee 37201

Susan Berlin, Esquire

MCI Worldcom, Inc.

Six Concourse Pkwy, #3200
Atlanta, Georgia 30328

Carolyn Marek, Esquire

Time Warner Communications
233 Bramerton Court
Franklin, Tennessee 37069

Re:  CNAM Ten-Digit Global Title Translations Project
Docket No. 00-00971

Dear Dana, Susan and Carolyn:

Enclosed please find an updated time line for the BellSouth CNAM Ten-Digit Global
Title Translations Project. The time line reflects the status of the work currently underway, and
BellSouth intends to distribute updated status reports to keep your companies and the other
parties to this proceeding advised of the progress BellSouth is making in implementing Ten-
Digit Global Title Translations across the BellSouth region. You will note that the time line has
been updated to show that BellSouth is on schedule with respect to the following additional
milestone: Testing Complete-SCP. Moreover, BellSouth has completed implementation in the
615 NPA and is working on the 931 NPA in Tennessee.

As previously discussed, these estimates are based on BellSouth’s best prediction of the
time necessary to perform the work involved in this very complex undertaking. BellSouth has
not actually performed Global Title Translations on this scale in either the lab or the field.

Moreover, as you know, the time frames reflected in the time line represent the total time
from start to finish for a given group of NPA/NXXs. There will not be a flashcut at the end of
the interval, but instead, individual NPA/NXXs will be turned up throughout the time period.



Dana Shaffer, Esquire
Susan Berlin, Esquire
Carolyn Marek, Esquire
March 7, 2001

Page 2

If you have any questions or need additional information, please do not hesitate to call
me. Copies of this letter and the enclosed time line have been provided to parties of record.

/fﬁ truly yours,
Guy M. Hicks

GMH/jem

Enclosure



Milestone

oo om W

10.

11.

12.

Development Complete — Service Management System (SMS)
Development Complete — Service Control Points (SCP)
Testing Complete — SMS

. System Release - SMS

Testing Complete — SCP

. SCP Updates & GTT changes in Service Transfer Points (STP)

made for NPAs 901, 931, 615, 423, 865, 731

. SCP Updates & GTT changes in STP made for

NPAs 305, 561, 786, 954

. SCP Updates & GTT changes in STP made for

NPAs 336, 704, 828, 910, 919, 803, 843, 864

. SCP Updates & GTT changes in STP made for

NPAs 229, 404, 478, 678, 706, 770, 912

SCP Updates & GTT changes in STP made for
NPAs 205, 256, 334, 850, 225, 318, 337, 504, 228,
601, 622

SCP Updates & GTT changes in STP made for
NPAs 321, 352, 407, 904

SCP Updates & GTT changes in STP made for
NPAs 270, 502, 606, 859

Completion Date

10/31/00
11/28/00
11/15/00
11/16/00
01/27/01
04/06/01
05/04/01

06/22/01

08/03/01

10/12/01

11/02/01

11/23/01

Status

On schedule
On schedule
On schedule
On schedule
On schedule
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CERTIFICATE OF SERVICE

+ on March 7, 2001, a copy of the foregoing document

was served on the parties of record, via the method indicated:

[ 1 Hand

(A Mail

[ 1 Facsimile
[ 1 Overnight

[ 1 Hand
[ Mail

[ 1 Facsimile
[ 1 Overnight

{ 1 Hand
[/(Mail

[ 1 Facsimile
[ 1 Overnight

234889

James Lamoureux, Esquire
AT&T

1200 Peachtree St., NE
Atlanta, GA 30309

Henry Walker, Esquire
Boult, Cummings, et al.

P. O. Box 198062
Nashville, TN 37219-8062

Charles B. Welch, Esquire
Farris, Mathews, et al.
618 Church Street, #300
Nashville, TN 37219




